السلام عليكم ورحمة الله وبركاته.. وبعد،

بين يديك مجموعة شاملة من الأسئلة لمقرر CPIS 334، تغطي الفصول: 1، 2، 3، 4، 5، و7. تضم هذه المجموعة أكبر قدر ممكن من الأسئلة المتنوعة المتعلقة بالمقرر، لتكون مرجعًا مساعدًا لك في الفهم والمراجعة والاستعداد للاختبار.

⚠️ ميثاق الأمانة والمسؤولية:

هذا العمل هو جهد طالب، أضعه بين يديك بنية النفع والفائدة؛ لذا:

- لا أسامح ولا أحلل استخدامه في الغش أو أي عمل ينافي الأخلاق الإسلامية.
- يُمنع منعاً باتاً تداوله كمصدر تجاري للباعة أو استخدامه في أدوات الذكاء الاصطناعي لغرض التحايل او الغش.
- الأمانة العلمية تقتضي منك استخدامه كمرجع للفهم والمراجعة، لا كبديل عن الضمير والاجتهاد الشخصي.

🌐 خدمات إضافية عبر الموقع:

يمكنك تعزيز مذاكرتك من خلال الوصول إلى أسئلة تفاعلية تجريبية للمنهج عبر الرابط: 🔗 kau-one.web.app/quiz

---

📣 التواصل معي:

الكمال لله وحده، لذا يسعدني استقبال ملاحظاتكم، تعديلاتكم، أو إضافاتكم عبر:

- الرقم المباشر: 0530717788
- الموقع الشامل: kau-one.web.app

توجيه إيماني:

قبل أن تبدأ، استعذ بالله من الشيطان الرجيم، وجدد نيتك بأن يكون هذا الوقت في سبيل طلب العلم النافع الذي يرفع قدرك في الدنيا والآخرة. قال رسول الله ﷺ: "مَنْ سَلَكَ طَرِيقًا يَلْتَمِسُ فِيهِ عِلْمًا سَهَّلَ اللَّهُ لَهُ بِهِ طَرِيقًا إِلَى الْجَنَّةِ" (رواه مسلم).

إعداد الطالب: إلياس حسان بابور الدفعة: 24 — تم اخذ الماده و عمل الملخص على السلايدات سنه م2026

Chapter 1: What Is a Project?

السؤال	الإجابة
Define: Project	A temporary endeavor undertaken to create a unique product, service, or result
Define: Program	A group of related projects managed in a coordinated way to obtain benefits and control not available from managing them individually
Define: Portfolio	A collection of projects, programs, and other work grouped together to achieve strategic business goals
Define: Project Management	The application of knowledge, skills, tools, and techniques to project activities to meet project requirements
Define: Stakeholders	Anyone actively involved in or affected (positively or negatively) by the project execution or completion
Define: Progressive Elaboration	Projects develop in incremental steps; they start broadly defined, and details become clearer over time
Define: Triple Constraint	Scope, Time, and Cost — project managers must continuously balance these competing goals
Define: Quadruple Constraint	Scope, Time, Cost + Quality
Define: Constraint	Any restriction or blocker that limits a project team's options or creates trouble in reaching goals

Fill in the Blanks

النص	الإجابة
A project is a _____ endeavor undertaken to create a unique product, service, or result.	temporary
"Temporary" does not mean _____.	short-lived
Projects develop in incremental steps called _____.	Progressive Elaboration
The Triple Constraint includes Scope, Time, and _____.	Cost
The Quadruple Constraint adds _____ to the triple constraint.	Quality
Project Management = Doing things _____ (Tactical).	right
Portfolio Management = Doing the _____ things (Strategic).	right
Clients can pick only _____ out of three parameters.	two
Good + Fast = _____.	Expensive
Good + Cheap = _____.	Slow
Fast + Cheap = _____.	Inferior Quality

Comparison Questions

السؤال	الإجابة
Compare Project vs Program vs Portfolio	Project: single effort, Tactical. Program: group of related projects, Coordinated Benefits. Portfolio: collection of programs/projects, Strategic
What is the difference between Project Management and Portfolio Management?	Project Management = Doing things right (Tactical). Portfolio Management = Doing the right things (Strategic)
What is the difference between Leadership and Management?	Leadership focuses on long-term vision, big-picture goals, and inspiring people. Management deals with day-to-day operational execution

List Questions

السؤال	الإجابة
List the Key Attributes of a Project	1. Unique Product/Service/Result 2. Temporary 3. Progressive Elaboration 4. Requires Resources 5. Has a Primary Sponsor/Customer 6. Involves Uncertainty
List the 10 Project Management Knowledge Areas	Integration, Scope, Time, Cost, Quality, Human Resources, Communication, Risk, Procurement, Stakeholder
List the Key Stakeholders	Sponsor, Project Manager, Project Team, Support/Admin Staff, Customers, Users, Suppliers/Vendors, Opponents
List the Criteria for Project Success	1. Met scope, time, and cost goals 2. Satisfied customer/sponsor 3. Results achieved primary objective (ROI, revenue)

List the Key Reasons Projects Fail	1. Poor discipline 2. Lack of executive support 3. No linkage to strategy 4. Wrong team members 5. No clear success metrics 6. Inability to manage changing scope
List the PMI Ethics Code Principles	1. Act in best interest of society 2. Accept only matching tasks 3. Honor commitments 4. Respect diverse viewpoints 5. Resolve conflict directly 6. Disclose conflicts of interest 7. Be truthful

Explain Questions

السؤال	الإجابة
Explain the Client Choice Rule	Clients can pick only two: Good+Fast=Expensive, Good+Cheap=Slow, Fast+Cheap=Inferior Quality
Explain Progressive Elaboration	Projects start broadly defined; details become clearer over time through learning and updates
Explain the advantages of Structured Project Management	Better resource control, improved customer relations, shorter development cycles, lower costs, higher profit margins, better quality, better coordination, improved productivity

Chapter 2-3
Chapter 2-3
Chapter 2-3
Chapter 2-3

أسئلة التعريفات

السؤال	الإجابة
Define: Project Life Cycle	A collection of project phases that defines what work will be performed, what deliverables will be produced, who is involved, and how management will control work
Define: Deliverable	A tangible or intangible product/service produced as part of a project
Define: SDLC	A framework describing the phases involved in developing and maintaining information systems
Define: Predictive Life Cycle	Used when scope is clearly articulated and schedule/cost can be accurately estimated up front
Define: Adaptive Life Cycle	Used when requirements are unclear or change rapidly; mission-driven and time-boxed
Define: Process	A series of actions directed toward a particular result
Define: Initiating Process Group	Actions to define and authorize a new project or project phase
Define: Planning Process Group	Devising and maintaining a workable scheme to ensure the project meets its goals
Define: Executing Process Group	Coordinating people and resources to execute the project management plan
Define: Monitoring & Controlling Process Group	Measuring progress, tracking deviations, and executing corrective actions

Define: Closing Process Group	Formalizing acceptance of the project/phase and bringing it to an orderly finish
Define: Kick-off Meeting	The first official meeting where stakeholders meet, align on goals, review the charter, and outline next steps

Fill in the Blanks

النص	الإجابة
The _____ is a collection of project phases.	Project Life Cycle
A _____ is a tangible or intangible product produced as part of a project.	Deliverable
In early phases, uncertainty is _____ and stakeholder influence is _____.	high / high
In final phases, cost to change is _____.	high
_____: Requirements must be locked in.	Waterfall
_____: Iterative & Risk-Focused.	Spiral
_____: Build by Versions (v1.0, v2.0).	Incremental
_____: User Interface Focused.	Prototyping
_____: High Speed / Automated using CASE & JAD.	RAD
_____: Adaptive Sprints.	Agile / Scrum

A _____ is a series of actions directed toward a particular result.	Process
The 5 Process Groups are: Initiating, Planning, Executing, _____, and Closing.	Monitoring & Controlling
The _____ is a short, formal document signed by the sponsor that grants the PM authority.	Project Charter
_____ are normally short and include key project information and stakeholder signatures.	Charters
A _____ is a prioritized list of all features desired in the final product.	Product Backlog
A _____ is a subset of items selected from the product backlog.	Sprint Backlog
A _____ is a short time-boxed period (typically 2-4 weeks).	Sprint
Daily Scrum is _____ hours.	24

أسئلة المقارنة

السؤال	الإجابة
Compare Waterfall vs Agile	Waterfall: Linear, sequential, requirements locked. Agile: Iterative, adaptive, flexible scope, time-boxed
Compare Predictive vs Adaptive SDLC	Predictive: Scope clearly articulated, schedule/cost predicted. Adaptive: Requirements unclear, mission-driven, time-boxed

Compare the 6 SDLC Models	Waterfall: Linear & Rigid. Spiral: Iterative & Risk-Focused. Incremental: Build by Versions. Prototyping: UI Focused. RAD: High Speed. Agile: Adaptive Sprints

أسئلة القوائم

السؤال	الإجابة
List the Core SDLC Phases	Analysis, Design, Implementation, Testing, Support (Maintenance)
List the 4 Software Acquisition Methods	1. Purchase New 2. Modify Existing 3. Integrate System 4. Outsourcing
List the 5 PM Process Groups	Initiating, Planning, Executing, Monitoring & Controlling, Closing
List the Planning Outputs	Team Contract, Scope Statement, WBS, Gantt Chart, Risk Register
List the Key Activities of Closing	1. Obtain formal acceptance 2. Verify deliverables 3. Lessons-Learned 4. Archive records
List the Scrum Framework Components	Product Backlog, Sprint Backlog, Sprint, Potentially Shippable Product Increment

أسئلة الشرح

السؤال	الإجابة
Explain the Pre-Initiation Phase	Establish feasibility, justification, and key leadership. Tasks: Define Triple Constraints, Identify Sponsor, Select PM, Develop Business Case, Set Leadership Expectations, Determine Scope Boundaries

Explain the Initiating Process Group	Official launch: Identify Stakeholders, Create Stakeholder Register, Develop Project Charter, Hold Kick-off Meeting
Explain the Monitoring & Controlling Process Group	Measure progress, track deviations, execute corrective actions. Active during all phases. Outputs: Performance Reports, Change Requests, Plan Updates
Explain why failed projects must undergo formal closing	So the organization can document why they failed and learn from mistakes

Chapter 4
Chapter 4
Chapter 4

أسئلة التعريفات

السؤال	الإجابة
Define: Stakeholder Management	Borrows from Communications and HR Management; PMs must maintain active dialogue with stakeholders to address concerns early
Define: Stakeholder Register	The main output of identification; contains Identification Info, Assessment Info, and Classification
Define: Planning Stakeholder Management	Determining strategies to effectively engage stakeholders based on their needs, interests, and potential impact
Define: Managing Stakeholder Engagement	Direct communication and application of interpersonal skills; active listening, resolving issues, negotiating alignment
Define: Controlling Stakeholder Engagement	Continuously monitoring relationships, measuring sentiment, and tweaking engagement strategies

Fill in the Blanks

النص	الإجابة
Stakeholder management borrows heavily from _____ and _____.	Communications Management / Human Resource Management
The main output of Identifying Stakeholders is the _____.	Stakeholder Register
The Stakeholder Register contains: _____ Info, _____ Info, and _____.	Identification / Assessment / Classification

The 5 Stakeholder Engagement Levels are: Unaware, Resistant, Neutral, Supportive, _____.	Leading
_____: Aware of the project, but opposes it.	Resistant
_____: Aware of the project, but neither supportive nor resistant.	Neutral
_____: Aware of the project and actively pushing for its success.	Leading
"You cannot control stakeholders, but you can control their _____."	level of engagement

أسئلة القوائم

السؤال	الإجابة
List the 4 Stakeholder Management Processes	1. Identifying Stakeholders (Initiating) 2. Planning Stakeholder Management (Planning) 3. Managing Stakeholder Engagement (Executing) 4. Controlling Stakeholder Engagement (M&C)
List the Internal Stakeholders	Project Sponsor, Project Team, Support/Admin Staff, Top Management, Functional Managers
List the External Stakeholders	External Customers/End Users, Suppliers & Vendors, Competitors, Government Officials, Citizens
List the Key Components of the Stakeholder Management Plan	1. Current vs Desired Engagement Levels 2. Interrelationships 3. Communication Requirements 4. Plan Maintenance
List the 5 Stakeholder Engagement Levels	Unaware → Resistant → Neutral → Supportive → Leading

أسئلة الشرح

السؤال	الإجابة
Explain the Stakeholder Engagement Levels	Unaware: not aware. Resistant: aware but opposes. Neutral: aware but neither. Supportive: aware and supportive. Leading: aware and actively pushing
Explain the difference between Internal and External Stakeholders	Internal: Sponsor, team, staff, management. External: Customers, vendors, competitors, government
Why is stakeholder management important?	To address concerns early, resolve issues, and ensure overall satisfaction; success is not just triple constraint

Chapter 5

Chapter 5
Chapter 5
Chapter 5
Chapter 5

أسئلة التعريفات

السؤال	الإجابة
Define: Scope	All the work involved in creating the project's products or services, as well as the processes used to build them
Define: Project Scope Management	The set of processes required to ensure the project includes all the work required, and ONLY the work required
Define: Plan Scope Management	Determining how the project scope and requirements will be defined, validated, and managed
Define: Collect Requirements	Defining and documenting the features and functions of products as well as the processes used to create them
Define: Define Scope	Reviewing the project charter, requirements documents, and OPAs to write a detailed Project Scope Statement
Define: WBS	Subdividing the major project deliverables into smaller, more manageable components (Decomposition)
Define: Work Package	The lowest level task entry in a WBS
Define: WBS Dictionary	A document that explains detailed specifics for each WBS code item
Define: Scope Baseline	Formed by Scope Statement + WBS + WBS Dictionary

Define: Validate Scope	Formalizing acceptance of completed deliverables through customer inspection and sign-off
Define: Control Scope	Controlling and managing changes to the project scope throughout its lifecycle
Define: Scope Creep	Uncontrolled expansion of project scope without time/cost adjustments

Fill in the Blanks

النص	الإجابة
Project Scope Management ensures the project includes _____ the work required, and _____ the work required.	all / only
The 6 Scope Management Processes are: Plan Scope Mgmt, Collect Requirements, Define Scope, Create WBS, Validate Scope, _____.	Control Scope
The output of Plan Scope Management is the _____ and _____.	Scope Management Plan / Requirements Management Plan
The output of Collect Requirements is _____ and _____.	Requirements Documentation / RTM
The output of Define Scope is the _____.	Project Scope Statement
The output of Create WBS is the _____.	Scope Baseline
The output of Validate Scope is _____.	Accepted Deliverables

The output of Control Scope is _____ and _____.	Work Performance Info / Change Requests
_____ is a grid table that links product requirements from origin to deliverables.	Requirements Traceability Matrix (RTM)
The _____ Rule states that a unit of work must appear in only one place in the WBS.	100%
Each WBS item is assigned to only _____ individual.	one
The _____ Approach starts with main project outcomes and decomposes downwards.	Top-Down
The _____ Approach lists specific tasks first and groups them up.	Bottom-Up
The _____ Approach reviews WBS from similar past projects.	Analogy

أسئلة القوائم(تعداد)

السؤال	الإجابة
List the 6 Scope Management Processes	1. Plan Scope Management 2. Collect Requirements 3. Define Scope 4. Create WBS 5. Validate Scope 6. Control Scope
List the Requirements Elicitation Methods	Interviewing, Brainstorming, Focus Groups, Questionnaires/Surveys, Observation, Prototyping, Benchmarking
List the Components of the Scope Statement	1. Product Scope Description 2. Product User Acceptance Criteria 3. Project

	Deliverables 4. Boundaries, Constraints & Assumptions
List the WBS Terminology	WBS, Work Package, WBS Dictionary, Scope Baseline
List the Approaches to Building a WBS	Guidelines, Analogy, Top-Down, Bottom-Up
List the Core Rules for Creating a WBS	1. 100% Rule 2. Single Responsibility 3. Consistency with work performance 4. Team involvement 5. Documentation
List the Best Practices to Prevent Scope Problems	1. Realism 2. User Ownership 3. COTS Tech 4. Process Focus

أسئلة الشرح

السؤال	الإجابة
Explain the 100% Rule	A unit of work must appear in only one place in the WBS. Sum of child items equals 100% of the parent item
Explain the Single Responsibility Rule	Each WBS item is assigned to only one individual, even if many team members work on it
Explain the difference between Validate Scope and Control Scope	Validate Scope: formalizing acceptance of completed deliverables. Control Scope: managing changes to scope throughout lifecycle
Explain Scope Creep	Uncontrolled expansion of project scope without time/cost adjustments
Why should project team members be involved in developing the WBS?	To ensure consistency and buy-in

Chapter 7
Chapter 7
Chapter 7

أسئلة التعريفات

السؤال	الإجابة
Define: Cost	A resource sacrificed or given up in exchange to achieve a specific objective
Define: Project Cost Management	The processes required to ensure a project is completed within an approved budget
Define: Profits	Revenues minus expenditures
Define: Profit Margin	The ratio of revenues to profits
Define: Life Cycle Costing	Considers the Total Cost of Ownership — development plus long-term support and maintenance
Define: Cash Flow Analysis	Determines estimated annual costs and benefits to show the resulting annual cash flow
Define: Tangible Costs/Benefits	Easily measured in dollars (e.g., hardware costs)
Define: Intangible Costs/Benefits	Difficult to measure monetarily (e.g., employee morale)
Define: Direct Costs	Exclusively for the project (e.g., salaries for the project team)
Define: Indirect Costs	Support the project but aren't exclusive to it (e.g., office electricity)
Define: Fixed Costs	Remain constant (e.g., renting equipment for a month)

Define: Variable Costs	Fluctuate based on conditions (e.g., number of meeting participants)
Define: Sunk Cost	Money already spent in the past; should NOT be included when deciding whether to continue
Define: Learning Curve Theory	When items are produced repetitively, the unit cost decreases in a regular pattern
Define: Cost	The quantitative value of how much it takes to provide the project/service
Define: Price	A business decision determining what the customer pays
Define: Contingency Reserves	Funds for Known Unknowns; included in the baseline for predictable risks
Define: Management Reserves	Funds for Unknown Unknowns; set aside for unpredictable situations
Define: Cost Baseline	A time-phased budget used to measure performance
Define: Rough Order of Magnitude (ROM)	Done very early; Accuracy: -50% to +100%
Define: Budgetary Estimate	Done 1-2 years in advance; Accuracy: -10% to +25%
Define: Definitive Estimate	Highly accurate, before purchasing; Accuracy: -5% to +10%

Fill in the Blanks

النص	الإجابة
_____ is a resource sacrificed or given up in exchange to achieve a specific objective.	Cost

Project Cost Management ensures a project is completed within an _____.	approved budget
IT projects have overruns ranging from _____ to _____.	27% / 180%
_____ = Revenues minus expenditures.	Profits
_____ = The ratio of revenues to profits.	Profit Margin
_____ considers the Total Cost of Ownership.	Life Cycle Costing
_____ determines estimated annual costs and benefits.	Cash Flow Analysis
_____ costs are easily measured in dollars.	Tangible
_____ costs are difficult to measure monetarily.	Intangible
_____ costs are exclusively for the project.	Direct
_____ costs support the project but aren't exclusive to it.	Indirect
_____ costs remain constant.	Fixed
_____ costs fluctuate based on conditions.	Variable
_____ costs are money already spent in the past.	Sunk
Rule: You should _____ include sunk costs when deciding whether to continue a project.	not

_____ Theory states that unit cost decreases as more units are produced.	Learning Curve
Price = _____ + _____.	Cost / Profit
_____ Reserves are for Known Unknowns.	Contingency
_____ Reserves are for Unknown Unknowns.	Management
The 4 Cost Management Processes are: Plan Cost Mgmt, Estimate Costs, Determine Budget, _____.	Control Costs
ROM Accuracy: _____ to _____.	-50% / +100%
Budgetary Accuracy: _____ to _____.	-10% / +25%
Definitive Accuracy: _____ to _____.	-5% / +10%
_____ (Top-Down) uses actual cost of a previous similar project.	Analogous
_____ estimates individual WBS work items and sums them up.	Bottom-Up
_____ uses mathematical models based on project characteristics.	Parametric Modeling
The output of Determining the Budget is the _____.	Cost Baseline
EVM integrates _____, _____, and _____ data.	scope / time / cost
PV = _____ Value	Planned
AC = _____ Cost	Actual

EV = _____ Value	Earned
RP = _____	Rate of Performance
BAC = _____	Budget at Completion
EAC = _____	Estimate at Completion
ETC = _____	Estimate to Complete
VAC = _____	Variance at Completion
CV = EV - _____	AC
SV = EV - _____	PV
CPI = EV / _____	AC
SPI = EV / _____	PV
EAC = BAC / _____	CPI
ETC = Original Time / _____	SPI

أسئلة القوائم

السؤال	الإجابة
List the 4 Cost Management Processes	1. Plan Cost Management 2. Estimate Costs 3. Determine the Budget 4. Control Costs
List the Types of Cost Estimates	ROM, Budgetary, Definitive
List the Estimation Tools & Techniques	Analogous, Bottom-Up, Parametric Modeling, Computerized Tools
List the Types of Costs	Tangible/Intangible, Direct/Indirect, Fixed/Variable, Sunk

List the Financial Reserves	Contingency Reserves (Known Unknowns), Management Reserves (Unknown Unknowns)
List the Basic Financial Principles	Profits, Profit Margin, Life Cycle Costing, Cash Flow Analysis

أسئلة الشرح

السؤال	الإجابة
How should a PM choose the appropriate type of cost estimates at each stage?	Early: ROM (-50% to +100%). Mid: Budgetary (-10% to +25%). Late: Definitive (-5% to +10%). Accuracy improves as time progresses
Why is it important to refine and improve the accuracy of estimates?	Because IT projects have poor track records (27%-180% overruns). Rushed estimates, lack of experience, and bias toward underestimation cause failures
Explain Sunk Cost with example	Money already spent. Example: Spending 50,000 SAR on a marketing study for a product that will fail. Don't keep funding just because you already spent money
Explain Learning Curve Theory with example	Unit cost decreases as more units are produced. Example: 1st satellite device costs more than 1,000th. 1st time doing a task takes longer than 10th time
Explain Contingency vs Management Reserves	Contingency: Known Unknowns (e.g., 20% staff turnover). Management: Unknown Unknowns (e.g., PM gets sick, supplier bankrupt)
Explain the Cost Management Plan components	Level of accuracy, Units of measure, Organizational procedure links, Control thresholds, Rules of performance

	measurement, Reporting formats, Process descriptions